
GDAAC Notes for
MODIS Technical Team Meeting (l/6/2000)

WEEKLY HIGHLIGHTS:
l PGE03 ~2.4.3 promoted to Ops
l J-day test complete

WEEKLY PLAN:
l Plan and commence additional J-day like testing
a ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGEOl  to accommodate split scans across LO granule

boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

WORK IN PROGRESS AND FUTURE:
l Systematically promote MODAPS data products into Operations after successful testing

ECS-SYSTEM
l Drop 5A.03 in Ops, TS 1, TS2 modes

STATUS: YELLOW

ModeI I PGE Name Delivered
I

Integrated
I

Chained Ops Ready Launch Notes
Readv

ops PGEOl  ~2.1.1 S/21/1999  512711999  6/16/1999  6/17/1999 Yes G
ops PGEO2 ~2.2.0 61311999 612lJ1999  6J24Jl999 9/27/1999 Yes G
ops PGE03 ~2.4.3 1 0 J l J 1 9 9 9  llJ2W1999  llJ29J1999 12J2OJ1999 Yes G

I 00s , PGE71 ~2.0.2 , 7J7J1999 , llJ2J1999 , llJ9J1999 , 12Jl7J1999  , Yes , G , I
Test 1 PGEO2 ~2.3.1 ] 12J29Jl999  1 1 Y 1 To be updated with ~2.3.2 I
Test PGE03 ~2.4.5
Test PGE71 ~2.1.2

lJ5J2000
llJ26Jl999

Post-launch G
Post-launch G


